

457- Navigation Center

Roger Hickel Contracting, Inc.

Answered
Awaiting Answer
Requiring RHC Action
Further Clarification Required

6/20/2023

RHC Submittal #	Supplier	Package Title	Date Submitted	Date returned	Approved No Comments	Approved with Comments	Revise / Resubmit	Date Returned to Sub	Notes
Reinforcing Steel - 032100									
032100-001	Alaska Steel	Rebar (Footing Only)	8/23/2022	8/31/2022		X		8/31/2022	
032100-001B	Alaska Steel	Rebar Shop Drawings	9/7/2022	9/14/2022	X			9/14/2022	
Concrete Mix Designs - 033000									
033000-001	AS&G	Concrete Mix Design	8/29/2022	8/31/2022			X		
033000-001B	AS&G	Concrete Mix Design	8/31/2022		X			9/1/2022	
Thermal and Moisture Protection - 070000									
072113-001	Polar Supply	Insulation board	8/26/2022	8/26/2022	X			-	
072616-001	Polar Supply	Vapor Retarder	8/26/2022	8/26/2022	X			-	
Doors & Windows - 080000									
081000-001	Sprung	Exterior Doors and Windows	7/28/2022				X	8/23/2022	
081000-001B	Sprung	Exterior Doors and Windows Revision	8/26/2022						
Special Construction - 130000									
13501-001	Sprung	Sprung Shops, reactions, etc...	5/13/2022	6/9/2022					marked up drawings retruned 6-9-22, no review of rest of submittal provided
13501-002	Sprung	Revised Sprung Shops, reactions, etc...	6/15/2022						signed drawings recived 6-28, no formal review of rest of submittal
13501-003	Sprung	Sprung Deferred Submittal Package	7/13/2022						
Fire Suppression Systems - 210000									
120000-001	Chinook	Fire Suppression - Shop Drawings	8/30/2022	9/6/2022			X		
120000-001B	Chinook	Fire Suppression - Shop Drawings							
210000-002	Chinook	Fire Suppression - Product Data	8/30/2022	9/6/2022			X		
210000-002B	Chinook	Fire Suppression - Product Data							
Mechanical / Plumbing - 220000									
221000-001	AMI	UG Waste Piping	7/11/2022	7/15/2022		X			see 221000-001B
221000-001B	AMI	UG Piping- Revised floor drains	7/20/2022	7/25/2022	X				
221000-002B	AMI	Revised Long Lead Mechanical (Vents)	7/19/2022	7/28/2022		X			Vent is not a long lead item, by nstalling contractor
221000-003	AMI	Long Lead Mechanical Terminal Equipment	7/12/2022	7/15/2022	X				
221000-004	GMI	RTU's and HRV	7/19/2022	7/25/2022			X		resubmit on Q duct once design is further along
221000-004B	GMI	HRV Resubmittal	8/8/2022	8/15/2022	X				

