

2052 MTP Timeline

Task	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Draft Project List Approval							
Modeling, Complete draft plan, and internal review							
Draft Plan to TAC			6-Aug				
Draft Plan to PC			20-Aug				
Draft plan out for 45-day public review				9/1 - 10/15			
Internal revision and review of plan							
Final plan to TAC						5-Nov	
Final plan to PC						19-Nov	
Final plan due to FHWA							26-Dec