

Appendix 6. Continuum of Care Status Table

July 2004 – December 2005

CH = Chronic Homelessness action steps

OH = Other Homelessness action steps

ACTION STEP	LEAD ORGANIZATION	STATUS as of 1/05
July 2004		
CH 1.1: Initiate project to expand number of beds serving chronic public inebriates by 15.	RurAL CAP	In progress
CH 1.4: Submit application for additional units for persons with disabilities as community collaborative project (2 efficiency & 6 1-bedroom)	Anchorage Housing Initiatives (AHI)	Completed
CH 4.2/OH 4.1: Apply for and receive funding to conduct Jan/Jul count of unsheltered homeless persons.	RurAL CAP	Completed
CH 4.3: Train enumerators to conduct unsheltered count.	RurAL CAP	Completed
CH 4.4: Conduct July 2004 unsheltered survey	RurAL CAP	Completed
OH 3.3: Submit application for additional five 2-, 3- and 4-bedroom units for persons with disabilities as community collaborative project.	AHI	Completed
OH 4.2: Testing of HMIS system and security on cable linkage before going live web-based.	MOA Department of Health and Human Services/Safe City (Safe City)	Completed
August 2004		
CH 3.1: Apply for and receive funding for Project Access to provide healthcare to uninsured patients through uncompensated care volunteered by physicians.	Anchorage Access to Health Care Coalition	Completed: Funding awarded
CH 4.6: Unsheltered homeless count from point in time surveys entered into HMIS.	Safe City/LINK	Completed: Alaska Housing Finance Corporation
September 2004		
CH 4.1: MOA ESG Resource Specialist trained and inputting data on HMIS.	Safe City	Completed
OH 4.3: All six original emergency shelter programs trained and inputting data.	Safe City	Expected completion: May '05

ACTION STEP	LEAD ORGANIZATION	STATUS as of 1/05
October 2004		
CH 1.1.a: Acquire property to develop project (for expanding the number of beds for serving chronic public inebriates).	RurAL CAP	In progress
CH 1.5: Submit predevelopment application to explore possible Sec 811 application to provide 5-10 units of housing for homeless special needs populations.	AHI	Completed: Awarded
CH 2.1: Improve CoC-wide participation in mainstream resource programs by formalizing planning committee through LINK partners.	Safe City/LINK	Next meeting
CH 2.4: Apply for funding to conduct representative payee training with regard to working productively and sensitively with chronic homeless and challenging clients.	Catholic Social Services (CSS)	Completed
OH 4.4: HMIS system goes from linked lines to web-based application.	Safe City	Expected completion: May '05
OH 4.5: MOUs, user agreements and client agreements finalized for six new CoC partners (HMIS)	Safe City	Expected completion: February '05
November 2004		
OH 1.1: Establish and develop specific strategies for addressing homelessness in Anchorage by 2015.	Mayor's Task Force on Homelessness	Completed
OH 4.6: Training and full implementation by six CoC transitional and permanent housing programs (HMIS).	Safe City	Expected completion: May '05
December 2004 – No targets set for this month		
January 2005		
CH 1.4.a: Finalize Memorandum of Agreement between supportive service agencies and faith-based organizations (for additional efficiency and 1-bedroom units for persons with disabilities as community collaborative project)	AHI	Expected completion: January '05
CH 4.5: Conduct January 2005 unsheltered survey.	RurAL CAP	Completed
OH 3.3.a: Finalize Memorandum of	AHI	Expected

ACTION STEP	LEAD ORGANIZATION	STATUS as of 1/05
Agreement between supportive service agencies and faith-based organizations (for additional five 2-, 3- and 4-bedroom units for persons with disabilities as community collaborative project.)		completion: June '05
February 2005		
CH 1.1.b: Pre-development work for expansion of facility serving chronic public inebriates.	RurALCAP	Expected completion: May '05
CH 2.3: Use Outreach Group to link clients with mainstream resources.	RurAL CAP's AHOP program	Ongoing
CH 4.6: Unsheltered homeless count from point in time surveys entered into HMIS.	Safe City/LINK	Expected completion: May '05
ACTION STEP	LEAD ORGANIZATION	STATUS as of 1/05
March 2005		
CH 1.4.b: Develop procedures manual (for additional efficiency and 1-bedroom units for persons with disabilities as community collaborative project)	AHI	
CH 2.2: Improve integration and coordination of mainstream programs through use of a single intake and assessment form to determine eligibility for mainstream programs, to provide uniform client-related information, and to eliminate duplication of services.	C of C Task Force Mayor's Oversight Board	Expected completion: May '05
OH 3.3.b: Develop procedures manual (for additional five 2-, 3- and 4-bedroom units for persons with disabilities as community collaborative project.)	AHI	
April 2005		
OH 2.2: Provide all HMIS users quick uniform access to mainstream resources through localized First Step-based eligibility form and to local contact information.	Safe City	
May 2005		
CH 1.4.c: Provide training on program implementation and operations, including HIPAA training (for additional efficiency and 1-bedroom units for persons with disabilities as community collaborative project)	AHI	

ACTION STEP	LEAD ORGANIZATION	STATUS as of 1/05
OH 3.3.c: Provide training on program implementation and operations, including HIPAA training (for additional five 2-, 3- and 4-bedroom units for persons with disabilities as community collaborative project.)	AHI	
June 2005		
CH 1.3: Add 5 units of scattered site housing and supportive services for chronic homeless.	Four A's	
CH 2.5: Develop business plan for social enterprise project employing chronic homeless individuals.	RurAL CAP	In progress
CH 3.2: Coordinate through Anchorage Access to Health Care Coalition to address health needs of chronic homeless.	Continuum of Care Subcommittee of Homeless Services Forum	In progress
OH 1.3: Continue participation in land use code rewrite, with particular emphasis on rewriting regulations pertaining to assisted living, quasi-institutional use sections of the code.	Title 21 Rewrite	ALF given to P-Z Jan.- target Q1 for 2005
OH 2.1: Conduct monthly Outreach Group meetings to facilitate identification, engagement and service provision to unsheltered homeless.	RurAL CAP AHOP program	Ongoing
OH 3.2: Develop partnerships between homeless service providers and private housing developers for the creation of affordable housing targeting homeless persons.	CoC Committee	Ongoing
July 2005 – No targets set for this month		
August 2005		
CH 1.4.d: Institute a "Housing First" strategy as applicable for chronic homeless.	AHI	
CH 3.3: Identify obstacles to chronically homeless persons accessing health care through formal survey of homeless individuals and information-gathering from organizations including Anchorage Access to Health Care Coalition.	RurAL CAP/ACMHS/Four A's collaborative	
OH 1.4: Distribute new land use code through HSF, Coalition on Housing and	CoC Subcommittee	Expected completion: 2006

ACTION STEP	LEAD ORGANIZATION	STATUS as of 1/05
Homelessness, Affordable Housing Partnership, etc. to encourage expansion of housing options that serve homeless populations.		
OH 3.4 (<i>corrected numbering</i>):Develop minimum 5 units of affordable housing targeted at homeless populations.	RurAL CAP	Completed: 34 units
September 2005 – No targets set for this month		
October 2005		
CH 3.4: Present information to healthcare providers to begin to break down barriers/obstacles.	Anchorage Access to Health Care Coalition	In progress
OH 3.1: Submit funding application for 5-bed housing project targeted at single homeless males.	Mother Lawrence Foundation	
November 2005 – No targets set for this month		
December 2005		
OH 1.2: Implement minimum of one strategy recommended by Mayor's Task force on Homelessness in each of five identified areas (prevention, affordable housing, supportive services, statutory/government, and intake-referral system).	Municipality of Anchorage	