



Municipality of Anchorage Program Management Office Update

Presented by: Mark Spafford

IEUOC of Assembly - January 15, 2026

Document No: 00-PMO-PG-PRS-0004

Summary of Contract Task Orders @ 01/15

CT01	Program Initiation	CT06	SWS USDA Food Waste Reduction Grant
<ul style="list-style-type: none">Program Initiation complete; PMO fully established.		<ul style="list-style-type: none">Food waste dehydrators procured and are on-site at SWS; pilot plan in development. Piloting work to commence in Spring.	
CT02	AWWU Grant Support	CT07	SWS Grant Support
<ul style="list-style-type: none">X grant applications being finalized and uploaded into Grants.gov.		<ul style="list-style-type: none">Grant application being finalized and uploaded into Grants.gov	
CT03	AWWU Bulk Water Fill Station	CT08	AWWU Eldon Subdivision
<ul style="list-style-type: none">Project commenced; planning for design RFP underway		<ul style="list-style-type: none">Project commenced; planning for design RFP underway	
CT04	PMO Program Administration	CT09	AWWU Powder Reserve West
<ul style="list-style-type: none">Ongoing management of PMO Operations		<ul style="list-style-type: none">Project due to commence Jan 26	
CT05	SWS Waste to Energy	CT010	PM&E Ruane Road Grant
<ul style="list-style-type: none">Site Selection by Dowl ongoing.Finalizing award of four contracts (RFPs) to support design phase.WTE Technical Performance Specification under development		<ul style="list-style-type: none">Grant compliance support to PM&E design ongoing	