

**Northeast Capital Project Priorities - Project Management and Engineering**

1	<a href="#">A bike Lane on the East side of Patterson St from Chester Creek to Chester Ct, about 1400'.</a>	<p>Chester Ct from Patterson St to the Begich School easement is about 250'.                      The Begich School trail system is in and OK for us to use, about 1,400'.                      From the North side of the underpass of Creekside Center Dr to Muldoon Rd at the Park is about 1,400'.</p>
2	<a href="#">Elmrich Subdivision Area Drainage</a>	Status: Feb 25 2016 - The project has not started. State grant funding is proposed.
3	<a href="#">Oklahoma St Traffic Calming - Boundary Ave to 6th Ave</a>	Status: Feb 25 2016 - This project has been added to the Traffic Calming needs list for future funding consideration through the Traffic Calming program.
4	<a href="#">Duben Ave Upgrade - Patterson St to Muldoon Rd (12-33)</a>	Status: Feb 25 2016 - 65% plans have been routed for review. Property acquisition negotiations underway. Year of construction is subject to funding availability.
5	<a href="#">Oklahoma St Surface Rehab - Boundary Rd to 4th Ave</a>	Status: Feb 25 2016 - No work is underway or scheduled in the six-year Capital Improvement Program. The project will remain on the Capital Project Needs List for future funding consideration. The route is designated as a collector in the Official Streets and Highways Plan (OS&HP).
6	<a href="#">Duben Ave Upgrade - Muldoon Rd to Bolin St (12-32)</a>	Status: Feb 25 2016 - 65% plans have been routed for review. Property acquisition negotiations underway. Year of construction is subject to funding availability.
7	<a href="#">Nunaka Valley Area Lighting Improvements</a>	Status: Feb 25 2016 - The project has not started. State grant funding is proposed.
8	<a href="#">ARDSA Storm Drain System Condition Assessment and Rehabilitation Program (13-24)</a>	Status: Feb 25 2016 - An RFP is being developed for a new CCTV contract. This is an annual program with bond funding anticipated.
9	<a href="#">Northeast Pedestrian Development Plan</a>	Status: Feb 26 2016 - No work is underway and no funding is proposed in the six-year Capital Improvement Program. The project will remain on the Capital Projects Needs List for future funding consideration.
10	<a href="#">11th Ave/12th Ave Area Road Reconstruction - east of Valley St (14-51)</a>	Status: Feb 25 2016 - Design study was funded with a 2014 state grant. State grant funding is programmed for construction.
11	<a href="#">Northeast Muldoon Local Road Resurfacing</a>	Status: Feb 25 2016 - No work is underway and no funding is proposed in the six-year Capital Improvement Program. The project has been added to the Capital Projects Needs List for future funding consideration.
12	<a href="#">Gilmore and Prosperity Estates Subd Area Road Resurfacing (14-52)</a>	Status: Feb 26 2016 - Design study was funded with a 2014 state grant. State grant funding is proposed for construction.
13	<a href="#">Northeast District Traffic Circulation and Safety Study</a>	Status: Feb 25 2016 - No work is underway and no funding is proposed in the six-year Capital Improvement Program. The project will remain on the Capital Projects Needs List for future funding consideration.
14	<a href="#">Four Seasons Mobile Home Park Area Storm Drain Improvements</a>	Status: Feb 26 2016 - The project has not started. Bond funding is programmed.
15	<a href="#">Foothills Subdivision Area Road Reconstruction</a>	Status: Feb 25 2016 - The project has not started. State grant funding is proposed.
16	<a href="#">Staedem Dr Traffic Calming</a>	Status: Feb 25 2016 - No work is underway or scheduled in the six-year Capital Improvement Program. The project will remain on the Capital Projects Needs List for future funding consideration.
17	<a href="#">Elmrich Subdivision Area Traffic Calming</a>	Status: Feb 25 2016 - No work is underway and no funding is proposed in the six-year Capital Improvement Program. The project will remain on the Traffic Calming Needs List for future funding consideration.
18	<a href="#">Patterson St Surface Rehab - DeBarr Rd to 20th Ave</a>	Status: Feb 25 2016 - No work is underway or scheduled in the six-year Capital Improvement Program. The project will remain on the Capital Project Needs List for future funding consideration. The route is designated as a collector in the Official Streets and Highways Plan (OS&HP).
19	Turning Lane on Turpin at Donna	Add a turning lane on Turpin, so the traffic can turn left without the traffic coming down the hill stopping
20	Bartlett High School	Fix the road going into Bartlett and add sidewalks --- the kids are walking in the road with high amounts of traffic in the mornings and after school