Timeline

Transit On the move
SHORT-RANGE TRANSIT PLAN

Fall 2018

- **Kickoff Planning Meeting**
- ✓ Draft Timeline & Baseline Data
- ✓ Draft Committee Contract Lists
- **Plan Name, Timeline, Baseline Data**
- **PTAB Report 1**
- ✓ Start Logo Design Bid Process
- **Plan Layout & Design**
- **PTAB Report 2**
- ✓ Write Draft Public Involvement Plan (PIP)
- ✓ Write Plan Scope
- **Plan Scope & PIP**
- **PTAB Report 3**
- ✓ Write / Design Why We Are Planning Draft Chapter

Spring 2019

- **Draft Goals and Objectives PTAB Report 6**
- **Interagency Meeting 2**
- ✓ Stakeholder Report 2
- **Public Event Series 1 - Goals & Objectives**
- **Survey Review**
- **PTAB Report 7**
- ✓ Implement Surveys
- **PTAB Report 8**
- **Performance Measures PTAB Report 9 - Plan for the Summer**
- ✓ Write /Design Where We Are Going Draft Chapter

Fall 2019

- **Interagency Meeting 4**
- ✓ Stakeholder Report 4
- **PTAB Report 13**
- **Public Event Series 2 - Project List**
- ✓ Finish Chapter Revisions
- **Prioritize Projects, Plan Public Event Series 3**
- **PTAB Report 14**
- **Plan for Funding Scenarios**
- **Public Event Series 3 - Prioritize Projects**
- **PTAB Report 15**
- ✓ Compile Appendix Chapter

Legend
- ✓ Tasks
- **Milestones**
- Core-Project Team Meeting
- Steering Committee Meeting
- We Are Here

Winter 2018

- ✓ Gather & Analyze Baseline Data
- ✓ Write Year-in-Review Report
- **Year-in-Review**
- **PTAB Report 4**
- **Interagency Meeting 1**
- ✓ Stakeholder Report 1
- ✓ Release Survey RFPs
- ✓ Title VI Analysis
- ✓ Write LEP Plan
- ✓ Write / Design What We Have Now Draft Chapter
- **Plan Public Event Series 1**
- **PTAB Report 5**

Summer 2019

- **Interagency Meeting 3**
- ✓ Stakeholder Report 3
- **Draft Project List**
- **PTAB Report 10**
- ✓ Write / Design How We Will Get There Draft Chapter
- **PTAB Report 11**
- ✓ Performance Based Planning
- **Plan Public Event Series 2**
- **PTAB Report 12**

Winter 2019

- **Interagency Meeting 5**
- ✓ Stakeholder Report 5
- ✓ Finish Editing Draft Plan
- ✓ Finalize Graphics/Images for Plan
- **Draft Plan Review**
- **PTAB Report 16**
- **Public Event Series 4 - Unveil Plan**
- ✓ Submit draft plan for 30 Day Review Period
- ✓ Submit Revised Plan to Elected Officials
- ✓ Approve the Plan

Revised December 20, 2018