
 2040 LUP  Figure 3-5. Actions Checklist, with Progress Status

# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 1-1 Update, maintain, and publish a land use and buildable lands inventory 
database, development and demographic trends data, and environmental 
conditions data.

GIS, Planning, HLB/RED, 
DevServ, PA, PRIV, ASD, 
AEDC

Now/ Ongoing HMA, CLA, ILA Groundwork started including land use 
data updates (Planning) and start of a 
"live" land development database (GIS, 
Planning). NAICS and land use codes 
now crossed referenced. 

 1-2 Identify key indicators of progress on issues addressed by the 2040 LUP , 
monitor progress, and report to the Planning and Zoning Commission on the 
progress and indicators on a regular basis. Integrate progress monitoring of 
other Comprehensive Plan elements that impact land use and growth, including 
functional plans (e.g., 2040 MTP, Bike Plan, Fair Housing Plan) and area-
specific plans.

Planning, OECD, PRIV Now/ 
Ongoing

AB Comp Plan Annually assessed as part of the following 
year's work program development

 1-3 Use Actions 1-1 and 1-2 to inform regular updates and improvements to this 
Plan, including its implementation Actions.

Planning, AMATS 1-3/Ongoing In process. 

 1-4 $ Initiate a complete revision of the Anchorage 2020–Anchorage Bowl 
Comprehensive Plan .

Planning  1-3 Partially complete:  2040 LUP updated 
the capacity portion, adopted a land use 
map that implements 2020 CP and sub 
area plan land use policies.  The 2020 US 
Census will further inform the complete 
review of the 2020 CP further.

 2-1 $ Revise state laws to expand municipal tax incentive tools for economic 
development, and adopt local economic development tools, including improved 
tax abatement, tax increment financing (TIF), bonding capacity, and other 
programs to catalyze growth and redevelopment that advances policy 
objectives for housing, development, and neighborhood compatibility.

OECD, ACDA, PA, SOA, 
Finance

Now/Ongoing DTP, EADP, FV, 
UMED, WADP, FHP

Completed to date: Tax abatement for 
residential development downtown and 
within half-mile of transit-supportive 
corridors. Deteriorated properties tax 
abatement. 

Plan for Growth and Livability:  Anchorage achieves residential and commercial growth, which improves community 
resiliency and citizens’ quality of life as it supports their vision for the future expressed in the Comprehensive Plan.Goal 1

Infill and Redevelopment:  Infill and redevelopment meets the housing and employment needs of residents and 
businesses in Anchorage.
Actions 1-1, 5-3, 6-2, 6-4, and 6-8 in other sections of this table are also integral to this Goal.

Goal 2
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# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 2-2 $ Coordinate with agencies and partners to establish criteria, responsibilities, and 
the public-private partnership framework for the Reinvestment Focus Areas 
(RFAs).  Identify a range of public investments, fiscal incentives, and other 
tools, and how they may be coordinated.  Create a formal RFA selection and 
approval process that serves as the policy and procedure guide and 
funding/action directive for RFAs.

OECD, Planning, ACDA, 
PRIV, Utilities, PM&E, 
Parks, ASD, AMATS, SOA, 
Transit, Finance, PA

Now Partially complete: Draft RFA Ordinance 
to be release for public review Oct/Nov 
2021, with PZC recommendation and 
Assembly approval in 2022.          
Groundwork started:  Chugach Way Area 
Transportation Elements Report 
underway. CIP and TIP scoring criteria 
updated to reflect points for projects 
within RFAs.

 2-3 $ Implement the formal RFA selection and approval process from Action 2-2 and 
initiate action on the priority RFAs as established in Section 3.2 of this Plan.

OECD, ACDA, Planning, 
Utilities, Traffic, Transit, 
AMATS, DOT&PF, PM&E, 
Parks

1-3 AB Comp Plan, 
DTP, WADP, FV

See progress notes for action item 2-2.

 2-4 Identify and implement appropriate ways to modify, simplify, or waive procedural 
requirements and application fees for certain permit reviews, while maintaining 
the integrity of those review processes, for projects in Reinvestment Focus 
Areas and for proposed rezonings that conform to and implement the 2040 
LUP . 

Planning, DevServ, PRIV 1-3/ongoing HMA, ILA Completed to date:Waived application 
fees for two rezones within future RFA 
areas. Adoption of SAIP tool (AO 2021-
46(S)). In progress: Upcoming change 
code allowing PZC to act as platting 
board or UDC if an application for another 
entitlement going before them. Evaluating 
additional administratrive 
adjustments/approvals to incorporate into 
Title 21. 

 2-5 $ Create a Project Review Management Service to help applicants navigate the 
permitting process for 2040 LUP priority projects, such as compact housing and 
adaptive reuse of older buildings, and developments in Reinvestment Focus 
Areas.

Planning, DevServ, Traffic 1-3 AB Comp Plan, 
HMA, ILA

This would require creating new 
department/division. In interim, doing 
informally by developing "How To's" and 
through assiting larger/complex projects 
through early conceptual meetings. 
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# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 2-6 Amend Title 21 to create a medium-density residential district that allows mixed-
use commercial in an integrated neighborhood setting. Require projects to 
prioritize residential use and meet or exceed an established minimum housing 
density. Promote mixed-use development that is compatible with the 
surrounding neighborhood.  Direct this district to locations next to Centers or 
Corridors.

Planning Now EADP Complete:  R-3A Zoning District (AO 2017-
176 (as amended)).

 2-7 Adopt and apply an adaptive reuse ordinance to promote reuse of older 
structures, consistent with life safety standards.

Planning,  DevServ, Traffic 1-3 4NHPP Partially Complete:  Local Landmark 
Ordinance (AO 2021-32, as amended)). 
Parking and site access ordinance 
underway that will further address by 
providing parking reductions for adaptive 
reuse projects. 

 2-8 $ Analyze and recommend amendments to the Land Use Plan Map changing 
public and institutional lands to a residential designation that permits compact 
mixed housing to be developed in the future.

Planning 4-6 HMA Not started.

 2-9 $ Explore the potential of expanding Anchorage’s use of “Transfer of 
Development Rights” (TDR) as a tool to assist plan implementation including 
supporting Action 4-18 and other Actions that may benefit.

Planning, OECD, PRIV 4-6 AB Comp Plan, DT, 
UMED

Groundwork started with completion of 
the Downtown, Step 1 project and will be 
further clarified during Step 3. 

 2-10 Host a joint workshop with the housing finance and mortgaging lenders and 
AHFC regarding implementation of the 2040 LUP. Provide a workshop report 
with findings and conclusions regarding potential lending programs and 
practices that could coordinate with municipal policies and regulations to reduce 
housing costs and promote new housing choices.

OECD, Planning, Finance, 
AMATS, PRIV, ACDA

1-3 HMA Planning Joint Workshop for 2022. In 
meantime, incorporating lenders and 
AHFC in reviewing residential focused 
ordinances such as the R2 and R-4A 
amendments. 

 2-11 Amend Title 21 to create a Small-area Implementation Plan master planning 
procedure, which details what it does, where it is to be applied, approval criteria, 
and how one is to be adopted. 

Planning 1-3 EADP, FV, GHNP, 
UMED

Complete: creation of SAIP (AO 2021-
46(S)).

 2-12 $ Reform the system for requiring off-site public infrastructure improvements to 
be more flexible and enhance certainty in the development approval process.  
Flexibility may include a lower level-of-service (LOS) standard for off-site 
transportation improvements in delineated Reinvestment Focus Areas where 
alternative transportation modes such as transit and pedestrian access exist.  
Retain the objective to provide adequate public facilities.

OECD, DevServ, Traffic, 
Planning, PM&E, Utilities, 
PRIV, Finance, OMB

1-3 AB Comp Plan, HMA Major priority to focus on in 2021/2022. 
Will require funding. 
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# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 3-1 Amend Title to simplify zoning regulations for mixed-use projects relative to 
commerical or other projects. 

Planning Now/ongoing AB Comp Plan, 
UMED, FV, MV, 
DTP, EADP

Completed to date: R-3A Mixed Use 
Zoning District (AO 2017-176 (as 
amended)). SAIP Ordinance (AO 2021-
46(S)). In progress: R-4A district 
amendments and parking and site acess 
ordinance.

 3-2 Amend Title 21 to reformat the B-2A, B-2B, and B-2C Downtown zoning district 
regulations from the old Title 21 to include in current Title 21, in a simpler “form-
based code” style of district.  Primarily refresh existing regulations to a more 
transparent format.  Incorporate only limited substantive revisions, anticipating 
that Action 3-9 will help implement the Downtown Comprehensive Plan.

Planning, OECD, PRIV 1-3 DTP Complete:  Our Downtown Step 1 (AO 
2020-38)

 3-3 Adopt a seismic hazard mitigation overlay zone. Planning 1-3 AB Comp Plan, 
DTP, Seismic

Groundwork started:  Working draft of 
Seismic Overlay District in progress, GAC

 3-4 Establish financial and zoning incentives for housing projects to meet or exceed 
a minimum housing density in Town Centers, City Centers, and high-frequency 
public transit corridors.

OECD, Planning, ACDA, 
Finance

1-3/ongoing Completed to date: Tax abatement for 
residential development downtown and 
within half-mile of transit-supportive 
corridors. Deteriorated properties tax 
abatement. In Progress: parking and site 
access amendment.

 3-5 Revise the Title 21 Commercial Center Overlay zoning district to more 
effectively implement and apply to Neighborhood Centers, Town Centers, and 
Main Street Corridors.

Planning 1-3 AB Comp Plan, FV, 
GH, UMED, MV, 
EADP, WADP

Groundwork started

Goal 3
Centers and Corridors:  Mixed-use, walkable commercial centers and corridors thrive within their neighborhood context, 
offer housing affordable to a range of incomes, and enable business growth. 
Actions 2-1 to 2-7, 4-2, 5-1 to 5-3, 6-2 to 6-5, and 6-8 are also integral to this Goal.
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# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 3-6 Conduct a limited, expedited Small-area Implementation Plan for Northway 
Town Center area including Alaska Regional Hospital, municipal properties, and 
the Penland Manufactured Home Community, possibly as part of a near-term 
amendment to the 2040 LUP.  Consult with residents, property owners, 
employers, and community councils to help determine appropriate land use 
designations consistent with the Comprehensive Plan and recommend 
amendments to the 2040 LUP.

Planning 1-3 AB Comp Plan, MV Not started - needed to create SAIP first.

 3-7 $ Facilitate a set of Targeted Area Rezonings in the designated Town Center 
areas of Northway, Huffman, Creekside, Tudor/UMED, and/or Jewel Lake Town 
Centers, as a prerequisite to encouraging commercial and mixed-use 
development in these centers.

Planning 1-3 AB Comp Plan, 
WADP, EADP, HDP, 
MV, UMED, CLA, 
ILA

Not started.

 3-8 Amend the Title 21 Conditional Use provisions to create a process and review 
criteria for how and where new small-scale commercial uses might be permitted 
within neighborhoods in certain residential zoning districts.  Consider including a 
provision that the areas appropriate for small commercial be highlighted first by 
an Area-specific Plan or Small-area Implementation Plan.

Planning 1-3 MV, FV Partially complete with SAIP adoption. 

 3-9 $ Complete a comprehensive update to the downtown zoning regulations, 
establishing new DT districts, as part of a targeted plan review and update to 
the Downtown Comprehensive Plan with an analytical report of issues and 
conditions.

Planning, OECD, PRIV 4-6 DTP In process:  Step 1 of Our Downtown 
completed.  Currently in Step 2, targeted 
update of DT District Plan.

 4-1 $ Expand regulatory user guidance/assistance materials for residential uses, 
including for ADUs, and other desired use types.

Planning, OECD, DevServ Now/ Ongoing HMA Ongoing:  Development Services handout 
AG37 Guide to ADU's and Planning "How 
To" handout completed. Planning has 
started developing Director Guidance 
memos on suite of housing and 
development related issues. 

Goal 4
Neighborhood Housing:  Anchorage’s neighborhoods provide a range of places to live, meeting the housing needs of 
residents at all income levels, household sizes, interests, ages, abilities, and races and ethnicities. 
Actions 1-1, 2-1 to 2-5, 2-12, 5-3, 6-2, 6-8, and 7-2 to 7-4 are also integral to this Goal.
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# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 4-2 $ Facilitate a Targeted Area Rezoning in the vicinity of Central Spenard 
Reinvestment Focus Area, with coordinated targeted area re-platting assistance 
or small-area plans on some portions, and expansion of the Midtown 
Deteriorated Properties Tax Abatement designated area as shown on the 
Actions Map to specifically incentivize housing.

Planning, PRIV, AMATS Now Groundwork started: Assisted 2 property 
owners on rezones within this TAR.  
Lessons learned will further inform RFA 
and TAR processes.

 4-3 Amend Title 21 to allow parking reductions by right for residential uses; offer 
greater reductions in RFAs and other key development areas.

Planning, Traffic Now In process: A large public outreach effort 
has just been completed and will inform a 
draft ordinance expected to be released 
in 4Q 2021.

 4-4 Amend Title 21 to allow compact housing on R-2M or R-3 zoned lots near 
designated Centers. May include increased height or allowed units per lot, 
subject to additional urban design and neighborhood compatibility standards, 
such as for building massing and scale, lot coverage, setbacks, and vehicle 
access. Determine appropriate measures through a public process including 
collaboration with neighborhoods and stakeholders.

Planning 1-3 AB Comp Plan, 
EADP

In process: A draft R-2 amendment 
ordinance will be released for public 
review end of August 2021. In process: 
Upcoming R-3 lot coverage amendment.

 4-5 $ Review site and utility engineering design criteria for infill housing and explore 
amendments to standards and procedures to reduce infrastructure costs while 
preserving safety and engineering objectives.

OECD, PM&E, Utilities, 
Traffic, DevServ, Planning

1-3 DCM, HMA Not started.

 4-6 Amend Title 21 and other regulations for internal site circulation for vehicles, 
parking courtyards, and private lanes for compact infill housing.

Planning, Traffic, PM&E, 
DevServ

1-3 HMA Partially complete:  Private Streets and 
Driveways project (AO 2019-132).  In 
process: Parking and site access 
ordinance.

 4-7 Amend Title 21 to ease restrictions that currently deter construction of 
accessory dwelling units (ADUs).  Determine appropriate measures through a 
meaningful, collaborative public process and include development standards for 
neighborhood compatibility.

OECD, Planning, DevServ, 
PRIV, AWWU

Now/ongoing AB Comp Plan, HMA Complete:  AO-2018-43. In process: 
Further ealuating additional code changes 
that would further promote ADU 
development.

 4-8 Evaluate and monitor barriers to fair housing in Anchorage, and establish goals 
and actions to overcome those barriers.

DHHS, Planning 4-6/ Ongoing FHP Not started.
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# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 4-9 Encourage the construction of accessory dwelling units (ADUs) through a 
permit review assistance program, applicant guidance materials, improved 
tracking of ADU development trends, and public information.

OECD, Planning, DevServ, 
PRIV

4-6 Completed to date: ADU code update 
(AO 2018-43). ADU Development 
Services handout AG37 Guide to ADU's 
and Planning "How To" handout 
completed. Planning has started 
developing Director Guidance memos on 
suite of housing and development related 
issues. Currently, evaluating ADU 
regulations through creating a survey to 
determine what code changes necessary 
to promote more ADU development.

 4-10 Amend Title 21 to reduce restrictions that currently deter construction of 
compact housing types; and expand provisions that allow for compact housing 
types, including small-lot housing, cottage houses with shared courtyards, 
townhouses, and small-scale garden apartments.  Determine appropriate 
measures through a meaningful, collaborative public process and make subject 
to site development standards including standards for neighborhood 
compatibility.

OECD, Planning, DevServ, 
PRIV, AWWU

1-3 HMA See reponse to action item 4-9 above. 

 4-11 Partner with other agencies to provide public education about the provisions of 
the Fair Housing Act and municipal laws to developers, landlords, tenants, 
financial institutions, and homebuyers.

DHHS 4-6 FHP Not started.

 4-12 Work jointly with the manufactured housing industry/community and affordable 
housing advocates to develop an affordable housing redevelopment 
displacement mitigation strategy.

DHHS, Planning, 
HLB/RED, ACDA, PRIV

1-3 AB Comp Plan, 
neighborhood and 
district plans, HMA, 
FHP

Not started.

 4-13 $ Research and pre-approve housing construction plans that specifically promote 
desired new forms of compact housing development for walkable infill 
neighborhood contexts.  Review existing municipally pre-approved plans to 
determine forms of housing that may be more appropriate to pre-approve 
primarily in suburban contexts, and replace those with pre-approved variations 
more appropriate in urban neighborhood environments.

OECD,DevServ, PRIV, 
Planning

4-6 AB Comp Plan, FV Not started.
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# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 4-14 Require minimum densities for new single-family in multifamily zones in areas 
that are near Town and City Centers and are designated for public 
infrastructure investment or incentives for housing, such as Reinvestment 
Focus Areas.

Planning 4-6 AB Comp Plan Not started.

 4-15 $ Prepare a special study/small-area implementation plan for the Tudor Road 
land use and transportation corridor between Lake Otis Parkway and Elmore 
Road, including the 3500 Tudor Road mixed-use redevelopment and public 
facilities campus.

Planning, HLB/RED, 
Transit, PM&E, PRIV, 
DOT&PF, ASD

1-3 Tu35, EADP, UMED, 
HMA

Not started. Needed to create SAIP tool 
first. 

 4-16 $ Update the 2012 Anchorage Housing Market Analysis including market trends 
and forecast housing needs.

Planning, AEDC 4-6 HMA Now that 2020 Dicentenial Census Data 
availble, this should be priority to start 
within next year, but will require funding. 

 4-17 Amend Title 21 to allow small-lot subdivisions enabling more forms of small-lot 
housing as an alternative to large multi-unit buildings in multifamily districts.

Planning, DevServ, Traffic, 
PRIV, AWWU

Now AB Comp Plan, HMA Complete:  Unit Lot Subdivision adopted 
(AO 2017-75, as amended)).

 4-18 $ Adopt a housing impact mitigation program to ensure that any losses of housing 
units or residential land to rezonings or ROW acquisitions are offset by 
additions in an appropriate location.

Planning, PRIV 4-6 AB Comp Plan, HMA Not started. 

 4-19 Adopt a low-density compact housing district that allows a modest increase in 
density above the R-2D two-family district, of up to 3 to 4 residential units per 
structure, while retaining the prevailing lotting pattern and built scale within 
existing neighborhoods.  Avoid lot aggregation of whole blocks or construction 
of eight-plexes, which is already allowed in the R-2M zone.

Planning 4-6 Not started.

 5-1 Refine the criteria used for the review of capital projects to be included in the 
CIP to promote implementation of the capital priorities identified in the 2040 
LUP, functional plans, and neighborhood and district plans.

PM&E, OECD,          
Finance, Planning, 
AMATS, Parks

Now Complete:  CIP Scoring Criteria amended 
to include RFA and other 2040 LUP Infill 
directives

Goal 5
Infrastructure--Land Use:  Coordinated and targeted infrastructure investments catalyze new growth, provide an 
acceptable return on investment, and equitably improve safety and quality of life.
Actions 2-2, 2-3, 2-12, 6-1, 6-2, 6-4, 6-8, 8-1, 8-2, 8-8, and 8-10 are also integral to this Goal.

Copy of Anchorage 2040 LUP Actions Checklist -- Progress Status Table  8/5/2021 Draft 8 of 15



 2040 LUP  Figure 3-5. Actions Checklist, with Progress Status
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(Years)
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 5-2 Develop and incorporate a method for estimating and including Return on 
Investment (ROI) in criteria used to prioritize capital projects and transportation 
projects in the CIP, TIP, and other programs within RFAs.

Finance, PM&E, AMATS, 
ACDA

1-3 EADP, DTP Completed to date. MTP 2040 was 
adopted with a fiscally contrained 
evauation, meaning cost of development 
and maintenance of project considered in 
prioritization and projects had to fall with 
available funding. 

 5-3 $ Develop and maintain an updatable asset inventory of the condition and 
capacity of Anchorage's infrastructure, including water, wastewater, storm 
water, roads, alleys, sidewalks, public transit, schools, energy utilities, and 
"green infrastructure" such as parks, wetlands, riparian corridors, and natural 
drainageways–especially in areas designated for growth.  A street inventory 
includes the identification of needed additional local and collector street 
connections, intersection and access improvements, and pedestrian 
connections.

OECD, AWWU, PM&E, 
Traffic, DOT&PF, Utilities, 
Planning, ASD, AMATS, 
GIS, Parks, Transit

1-3 Some data available, but still a lo tof 
missing data that needs to be collected.

 5-4 Develop an enhanced measure of school facility capacity relative to long-term 
projections for student enrollment and designated housing growth, as a means 
to coordinate planning for future school facility needs with land use planning 
and allocation of growth.

ASD, Planning Now Partially complete: Planning worked with 
ASD and ISER to develop tool that can 
estimate the school age population in all 
school attendance areas in the 2040 plan. 
Tool needs further development. 

 5-5 $ Expand existing programs by which AWWU may finance or provide 
infrastructure ahead of development within the water and wastewater service 
area, to include reimbursement of AWWU costs.

AWWU, OECD, SOA 1-3 HMA Complete to date: Creation of the 
framework for a storm water utility. 

 5-6 $ Evaluate parameters and feasibility of a storm water utility, to address 
management and maintenance of storm water pipe infrastructure and runoff 
drainage problems.

PM&E 1-3 HDP Feasibiliity study completed and 
framework for the creation of a 
stormwater utility has been adopted. 

 5-7 Determine future school site needs under the 2040 LUP and incorporate 
adequate school capacity, sites, and investment into the Plan.

Planning, ASD 1-3 Groundwork started.

 5-8 $ Document the up-front utility infrastructure costs borne by private development 
that inhibit housing development in Anchorage. With utilities, explore 
infrastructure finance tools that address up-front infrastructure costs on private 
development.  As part of this effort, undertake a comparison to peer group 
cities’ revenue sources and fee mechanisms.

OECD, ACDA, Utilities, 
Finance, SOA, PRIV

1-3 DTP, EADP, HMA Not started.
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# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
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Progress Status

 5-9 $ Document the cost of parking structures for high-intensity development in 
Downtown and Midtown Anchorage that inhibits private development of housing 
and mixed-use.  Explore how other cities’ parking districts and development 
authorities have facilitated private development through public-private 
partnership

OECD, ACDA, Planning, 
Finance, SOA

1-3 DTP, HMA, CLA Not started.

 6-1 Update the Metropolitan Transportation Plan’s (MTP) growth allocation model to 
reflect the 2040 LUP land use designations.

AMATS 1-3 Complete.

 6-2 Adopt a policy and municipal street design criteria for “Complete Streets” and 
urban and mixed-use Street Typologies to serve all users and reflect adjacent 
land use patterns.  Apply these in priority Reinvestment Focus Areas.

AMATS, PM&E, Traffic, 
Transit, DOT&PF

1-3 AB Comp Plan, 
OSHP,DTP,FV, 
GH,EADP,DCM

Partially complete: Complete streets 
policy adoptd by the AMATS PC. 

 6-3 $ Adopt a Transit-supportive Development Corridor/Transit-oriented Development 
implementation plan.

AMATS, Transit, Traffic 1-3 AB Comp Plan, MTP Reconaisance Study completed that 
provided guidance on how to proceed 

 6-4 Adopt a Street Typology map that reflects and integrates existing and future 
land uses, and a procedure for determining typologies as part of individual 
street improvement projects.

AMATS, PM&E, DOT&PF, 
Traffic, Transit

1-3 OSHP,DTP In progress: A draft Street Typology Plan 
is underway. 

 6-5 $ Adopt a Transit-oriented Development (TOD) overlay to support and regulate 
TOD uses, necessary infill intensities, and related projects.

Planning, AMATS, 
DOT&PF, Traffic, Transit

1-3 AB Comp Plan This should wait until implementation plan 
completed. 

 6-6 $ Complete the Seward-to-Glenn Highway connection alignment study as 
identified in the Metropolitan Transportation Plan (MTP).

DOT&PF, AMATS 1-3 MTP, DTP, FV, 
EADP, MV

Partially completed: Midtown PEL (36th 
Avenue to Fireweed Road) completed. 
Seward to Glenn Highway Connection 
PEL underway.

 6-7 Facilitate one or a series of Targeted Area Rezonings in housing opportunity 
areas along public transportation corridors.

Planning 1-3 AB Comp Plan Not started.

Goal 6
Accessible Land Use:  Anchorage coordinates transportation and land use to provide safe, efficient, and affordable travel 
choices. 
Actions 1-2, 1-3, 2-2, 2-3, and 5-1 to 5-3 are also integral to this Goal.
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 6-8 $ Develop a phasing and prioritization program for additional local and collector 
street connections, intersection and access improvements, right-of-way width, 
and pedestrian connections that are needed to support infill and redevelopment 
in neighborhoods, centers, and corridors targeted to experience growth and 
change, including in Special Study Areas identified along Lake Otis and Tudor 
near the UMED District, along northern Muldoon Road, and other areas shown 
on the Actions Map.

AMATS, Traffic, PM&E, 
DOT&PF, Transit, Utilities

4-6 DCM, DTP, OSHP Not started.

 6-9 $ Establish a Framework Agreement between the Municipality and DOT&PF 
regarding the designation and improvement of streets or street segments where 
greater emphasis will be placed on multi-modal, “Complete Street” design. 
Potential ways to achieve these streets will be identified, which may include 
ownership transfers and other case-by-case solutions.

AMATS, DOT&PF, Traffic, 
PM&E, Utilities

1-3/ Ongoing In process: AMATS PC adopted a 
Complete Streets policy.

 7-1 Adopt measures that buffer residential and recreation land uses adjacent to 
TSAIA that are compatible with FAA policies for airport land and that align with 
standards and policies in the WADP, as part of the Airport Management Zoning 
District (Action 10-1).

Planning, TSAIA Now WADP Competed to date: Airport Management 
zoning drafted but was directed to be put 
on hold in 2016. 

 7-2 Incorporate neighborhood compatibility standards in compact housing 
amendments in Actions 3-4, 4-3, 4-4, 4-6, 4-7, and 4-10.

Planning, PRIV Now/
1-3 

AB Comp Plan, FV, 
GH

In process: Being incorporated in R-2, R-
4A, parking and site acess ordinances.

 7-3 Adopt and apply compatibility criteria in the economic development tools (Action 
2-1) and other incentives to ensure consistency with the 2040 LUP and 
Neighborhood and District Plans, and compatibility with desired neighborhood 
character while supporting infill and redevelopment.

Planning, ACDA, 
HLB/RED, OECD

1-3 AB Comp Plan, 
FVNP, GHNP

Completed to date: Tax abatement for 
residential development with a half-mile of 
transit-supportive corridors. 

Goal 7
Compatible Land Use:  Infill development is compatible with the valued characteristics of surrounding properties and 
neighborhoods. 
Actions 4-13, 4-18, 6-2, 6-4, 6-8, 10-3, and 10-4 are also integral to this Goal.
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 2040 LUP  Figure 3-5. Actions Checklist, with Progress Status

# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 7-4 $ Adopt one or more Traditional Neighborhood Design zoning districts or overlay 
zones for urban neighborhoods, which reflect adopted plans and incorporate 
"form- based" regulations. Structure the form-based code to accommodate 
neighborhood differences and characteristics while staying consistent and 
simple in format.  For example, this action includes helping to implement the 
“City Center” and “Mixed-use (a.k.a., Main Street) Corridor” land use 
designations in the Fairview Neighborhood Plan area.

Planning 1-3 FV, 4NHPP, GH, 
MV, UMED

In process: some elements addressed as 
part of the parking and site access 
ordinance.

 7-5 Facilitate a Targeted Area Rezoning in areas of eastern Downtown and 
northern and central Fairview currently zoned RO, B-3, and R-4, as a 
prerequisite to downtown- oriented and mixed-use main street development that 
is consistent with the Downtown and Fairview Plans and implementing the form-
based district from Action 7-4.

Planning 1-3 DTP, FV, SC, CLA, 
ILA

Will follow the completion of the 
Downtown Step 3 project.

 7-6 Adopt a Hillside Conservation Subdivision ordinance following the policy 
direction in the Hillside District Plan.

Planning, DevServ, PRIV 4-6 HDP Not started.

 7-7 Identify development standards and incentives to mitigate impacts to wildlife 
near wildlife habitats.

Planning 7-10 AB Comp 
Plan,UMED, HDP

Not started.

 8-1 $ Pursue financial resources including state and federal grants and bonding to 
fund feasibility findings, engineering, acquisition, and restoration projects for 
creek corridors, high-priority linear Greenway-supported Development 
designations, and wetlands.

PM&E, Planning Ongoing Watershed, AWMP No known finacial resources have been 
secured. 

 8-2 Establish a municipal wetlands bank employing conservation easements. HLB/RED 1-3 AWMP, HLB Plan Need status update. 

 8-3 Adopt stream protection setbacks in Title 21. PM&E, Planning 1-3 AWMP, AB Comp 
Plan, HDP

Complete. AO 2018-67, as amended.

 8-4 Conduct housekeeping rezone of dedicated parks to PR district, and some T-
zoned lands to PLI.

Planning, HLB/RED, Parks, 1-3 Park In Process: Completed the rezone of the 
first round of park rezones. The next (and 
final) round of rezones is underway. 

 8-5 Establish a facilities-sharing-and-maintenance partnership between municipal 
Parks and Recreation and the Anchorage School District.

Parks, ASD, PRIV 1-3 Park Need status update. 

 8-6 Expand the Anchorage Parks and Recreation Service Area, consistent with the 
HDP, to include the entire Anchorage Bowl.

Parks, Planning 1-3 HDP, Park Need status update. 

Goal 8
Open Space and Greenways:  Anchorage maintains, improves, and strategically expands parks, greenbelts, riparian 
corridors, and trail corridors to enhance land values, public access, neighborhoods, and mixed-use centers.
Actions 5-3, 6-8, and 10-4 are also integral to this Goal.
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 2040 LUP  Figure 3-5. Actions Checklist, with Progress Status

# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 8-7 $ Prepare a Small-area Implementation Plan for the block between 100th 
Avenue, Minnesota Drive, and C Street to integrate the open space and future 
development in a cohesive land use pattern across the public and private 
parcels.

Planning, Parks, HLB/RED, 
PRIV, AMATS, DOT&PF

1-3 Not started, need to create SAIP first. 

 8-8 $ Update the Anchorage Bowl parks plan and include analyses of designated infill 
and redevelopment areas and underserved neighborhoods to pursue methods 
to resolve park and natural area deficiencies. Address viewshed assessment 
and protection in the plan.

Planning, Parks, HLB/RED, 
AWWU, DOT&PF

4-6 Park, DTP, FV Not started, need to create SAIP first. 

 8-9 Determine which municipal parks are not yet dedicated parks for potential 
consideration to full dedication status.

Planning, HLB/RED, Parks, 
municipal Legal Dept.

4-6 Partially complete: Park land rezone effort 
underway. This action item will begin after 
completion of the all park land rezone

 8-10 $ Conduct valuation and ecological studies of the natural economy of 
Anchorage's ecosystem to determine current watershed and wetland functions, 
economic value, and land use development impacts.

PM&E, Planning, AWWU, 
PA

4-6 AB Comp Plan, 
UMED

Not started. 

 9-1 Designate TSAIA land on Raspberry Road for airport/logistics industry use as 
part of Action 10-1 to create an airport zoning district.

Planning, TSAIA, OECD, 
PRIV

Now WADP, ILA Groundwork started:  Draft Airport 
Management District Zone developed 
(PZC Case #2016-0148), awaiting 
Administration direction on when to 
proceed.

 9-2 Facilitate a Targeted Area Rezoning of selected south "C" Street I-2 zoned 
lands to B-3, PCD, and I-1 as a prerequisite to implementing industrial use 
protections in the I-2 district.

Planning, PRIV Now ILA Groundwork started:  Deadline for this 
TAR is December 2021.

Goal 9
Industrial Land:  A sufficient, predictable, and strategically located industrial land supply allows Anchorage’s industrial 
employment sectors to thrive, protected from non-industrial uses that might displace them.
Actions 1-1, 2-1, 2-5, 5-1 to 5-3, and 10-1 are also integral to this Goal.
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 2040 LUP  Figure 3-5. Actions Checklist, with Progress Status

# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 9-3 Facilitate a Targeted Area Rezoning of selected Abbott Town Center I-2 zoned 
lands to B-3 and I-1 as a prerequisite to implement industrial use protections in 
the I-2 district.

Planning, PRIV Now AB Comp Plan, ILA Groundwork started

 9-4 Amend Title 21 commercial allowed-use entitlements in the industrial zoning 
districts in consideration of findings of the 2015 Anchorage Industrial Lands 
Assessment (ILA). This includes easing restrictions on some non-industrial 
uses and other supportive uses found in I zones, while increasing limitations on 
uses found problematic by the ILA. For example, expand allowances for 
technical/professional service office uses. Clarify industrial sector allowed-use 
categories in Title 21 to reflect Anchorage industrial land use patterns and 
business trends.

Planning 1-3 ILA, CLA

 9-5 $ Carry out the recommendations of the Anchorage Industrial Lands Assessment 
report (2015) and the 2040 LUP Appendix C: Traded Industry Sectors Analysis 
report to identify geographic clusters of industrial traded sector uses along with 
their supply chain sectors. Determine the characteristic site needs of these 
sectors. Recommend priorities to protect, incentivize, and support these sectors 
into the future.

Planning, AEDC, AMATS, 
DOT&PF, Traffic, PRIV

1-3 ILA

 9-6 Facilitate one or a series of Targeted Area Rezonings of commercial and 
industrial areas that implement the 2040 LUP to provide more consolidated, 
stable, and appropriately located land supply of commercial and industrial uses.

Planning 1-3 AB Comp Plan, 
WADP, EADP, MV, 
CLA, ILA

 9-7 $ Create an industrial readiness program for industrial traded sector uses, which 
comprises fiscal incentives and a development-ready site program.

Planning, AEDC, PRIV, 
HLB/RED, ACDA, OECD

4-6

 9-8 $ Determine methods to upgrade/extend public utilities/roads to targeted 
industrial lands in Anchorage Bowl.

AWWU, PM&E, ACDA 4-6 ILA

 9-9 Allow innovative forms of "live-work" industrial mixed use in parts of Downtown, 
Ship Creek, Fairview, Mountain View, etc.

Planning 4-6 DTP

 9-10 $ Expand brownfield remediation assistance programs for industrial reuse by 
traded sector firms. Apply for loans and grant incentives to expand brownfield 
remediation programs.

HLB/RED, ACDA, SOA 7-10 DTP, ILA, HLB Plan RES doing this - ongoing
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# $ Action Responsible Agency Time Frame 
(Years)

Related Plans and 
Studies

Progress Status

 10-1 Adopt an Airport Management zoning district that combines multiple zoning 
districts at TSAIA. Incorporate actions 7-1 and 9-1.

Planning, TSAIA Now WADP, AMP Competed to date: Airport Management 
zoning drafted but was directed to be put 
on hold in 2016. 

 10-2 Amend Title 21 to allow for implementation of the master-planned, mixed-use 
“UMED Village” established in Section 3.2 of the UMED District Plan , and to 
encourage institutional master planning and coordination generally in the PLI 
District.

Planning, PRIV 1-3 UMED Not started.

 10-3 Develop an airport interface compatibility (AIC) overlay zone for areas next to 
TSAIA, Merrill Field, and JBER to address noise, runway/aircraft protection 
zones, public safety, compatibility of land use and intensities of use, and airport 
special functions. Apply the AIC on areas next to these airports’ runways.

Planning, Airports, 
DevServ

4-6 WADP, MV, FV Not started.

 10-4 $ Resolve land use, ownership, and open space conflicts around TSAIA. Planning, HLB/RED, 
TSAIA, PRIV

7-10 WADP, AMP Not started.

 10-5 Conduct a Targeted Area Rezoning of multifamily and other designated lands 
within the JBER Accident Potential Zone (APZ) to appropriate residential, 
commercial, or light industrial districts to guide future development within an 
APZ.

Planning 4-6 MV, EADP Not started.

Goal 10
Anchor Institutions:  The community supports its anchor institutions and facilities and recognizes the important local and 
statewide benefits they provide, while mitigating adverse impacts associated with development and expansion.
Actions 6-8 and 7-1 are also integral to this Goal.
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