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Pre-2021 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033

Concept Development

T1/T2 Prelim. 
Engineering*+

Regulatory/Permitting Actions

T1 Final Design

T1 Construction

T2 Final Design

T2 Construction

Alternate Fuels 
Construction

NES1 
Final 

Design

NES1 
Construction

POA Admin Building 

* Assuming no change to USACE 
Sedimentation Modelling

+ Ship Simulations to occur during 
this timeframe as well


