

2018 Earthquake (DR-4413) Overview

Note: Municipality had departments apply as separate applicants under this disaster declaration.

Four (4) department applicants have closed all projects. Six (6) remain open.

Anchorage Department Applicants	Total Project Worksheets (PWs)	Remaining PWs
Anchorage Police Department (APD)	2	0
Anchorage Water & Wastewater Utility (AWWU)	17	6
MOA - Office of Economic and Community Development (OECD)	10	6
MOA- Office of Emergency Management (OEM)	11	0
MOA - Port of Alaska (POA)	14	3
MOA-Maintenance and Operations (M&O)	17	11
MOA-Parks and Recreation	6	3
MOA-Public Works	14	0
MOA-Solid Waste Services Department (020-00A84-00) (SWS)	11	4
Municipal Light & Power (ML&P)	5	0
TOTALS	107	33

Thirty-four (34) open projects:

- Twenty (20) open due to scope of work changes necessary for closeout.
- Seven (7) grant management cost project worksheets which must be accurately documented for oversight per department/applicant.

PUBLIC ASSISTANCE SNAPSHOT

- \$38,963,542.56 Original projected Project Worksheet (PW) amount
- \$44,320,383.57 Most recent total federally obligated amount
 - Disaster fund requires financial review to ensure accuracy before closeout.
 - M&O: OEM providing technical assistance for scope of work changes & closeout.
 - Alternate Project for Goose Lake OAD @ State
 - PW 158 and 247 Scope Changes pending @ State
 - More pending scope changes as time allows.
 - OECD: 4 projects pending completion this year.
 - PORT:
 - PW 370: Storm Drainage: work to be completed this year.
 - PW 312: Scope change complete: need updated OAD from State.
 - AWWU & SWS working long standing scope changes & cost overruns