## Current abatement plan providing adequate shelter space exists:

- October 16<sup>th</sup> 10-day zone abatement notice posted at the Old Native Hospital site.
- October 17<sup>th</sup> 10-day zone abatement notice was posted at Chanshtnu Muldoon Park.
- October 17<sup>th</sup> 72 hour abatement notice was posted at Abbott Rd camps in the Right of Way in the "S" turn of Abbott.
- October 17<sup>th</sup> 72 hour abatement notice to be posted at camps in the Right of Way near intersection Spenard and McKinley.
- October 19<sup>th</sup> post 21 day notice of requirement to move from the Mtn View Snow Dump. We will begin to assist camper's in moving their property across the street to Davis Park as time allows.
- October 20<sup>th</sup> abate/clean the two 72 hour abatements in the ROW. This will require storage of any personal property that remains.
- October 20<sup>th</sup> post 10-day zone abatement notice at Valley Street Park.
- October 20<sup>th</sup> post 10-day zone abatement notice at Jacobson Park.
- October 24<sup>th</sup> post 10-day zone abatement notice at Cuddy Park and Archive Site if adequate shelter spaces exists. There is a good chance we will not have enough shelter space to do this.
- October 26<sup>th</sup> begin to abate/clean Old Native Hospital site.
- October 27<sup>th</sup> begin to abate/clean Chanshtnu Muldoon Park.
- November 9<sup>th</sup> begin to move the remaining campers property from the Mtn View Snow Dump to Davis Park.