

AIRPORT HEIGHTS FIRE TRAINING CENTER

MONTHLY STATUS UPDATE



MARCH 2008

KEEPING ALASKA SAFE

PROJECT TEAM

ANCHORAGE FIRE DEPARTMENT

Fire Chief Craig Goodrich
Deputy Chief Doug Schrage
Deputy Chief Michelle Weston
District Chief Brian Keene
Division Chief James White
Battalion Chief Jeff Dobson

PM&E

Jerry Hanson, Acting Director
Kurt Steinert, Project Manager
Ralph Rentz, Landscape Architect

MERRILL FIELD

Dave Lundeby, Airport Manager

RISE ALASKA, LLC

Program Manager

ECI HYER, INC.

Architect

CRW ENGINEERING GROUP, INC.

Civil Engineer

SCHNEIDER AND ASSOCIATES, INC.

Structural Engineer

RSA ENGINEERING, INC.

M.E.P Engineer

TONSINA, LLC

Cost Estimating

TACTICAL DESIGN, INC.

Training Consulting

FIRE TRAINING CENTER PROJECT UPDATE

RECENT ACHIEVEMENTS

- The decision to remain at Airport Heights
- Intensive conceptual studies of the site including:
 - Site Survey and topographic mapping
 - Geotechnical evaluation focused on characterizing the underlying landfill
 - Preliminary Plat filed
 - Extensive programming and evaluation of existing structures for re-use
 - Extensive code analysis
 - Coordination with Merrill Field on development and land swap
- Project delivery will be design/build with bridging documents
- 10% Design Submittal - February 25, 2008


PLANNED ACTIVITIES

- UDC/P&Z site plan submittal
- 35% design document development



CONCEPTUAL FLOOR PLANS

Practical Applications Building, Tower Floors



Practical Applications Building, 1st Floor



Practical Applications Building, 2nd Floor

PROJECT SCHEDULE

