



Municipality of Anchorage, Alaska
Parks & Recreation Department

632 W. 6th Avenue, Suite 630
P.O. Box 196650
Anchorage, AK 99519
Tel 907-343-4355

URL www.muni.org/departments/parks



MEMORANDUM

Date: August 9, 2018
To: Parks & Recreation Commission
Cc: Joshua Durand, Parks Superintendent
From: Maeve Nevins-Lavtar, Senior Park Planner
Project: **PRC 18-24: Campbell Creek Trail Phase 3 Improvements**

INTRODUCTION & BACKGROUND

The Campbell Creek Trail Phase 3 Improvement Project is part of a multi-year, comprehensive trail maintenance program aimed at addressing safety and improving user experience on Parks and Recreation maintained trails. Funding began with residual funds used in 2013 when the design was initiated and has continued with the successful award of the 2018 APR Bond. With this funding Parks and Recreation will be continuing to address several elements including: rehabilitation or replacement of cracked and heaving asphalt, bridge transitions, amenity upgrades, and improved signage with mile markers, emergency locate numbers and wayfinding.

Funding Summary:

- 2013 State of AK Legislative Grant - \$160k
- 2016 APR Bond - \$637k
- 2017 APR Bond - \$710k
- 2018 APR Bond - \$750k
- 2018 Residual Streambank Improvement Grant, State of AK - \$200k
- **Total to Date: \$2,457,000.00**

PLANNING AND PUBLIC INVOLVEMENT

The Parks and Recreation Department has collected the community's feedback through the previous years of construction improvements on the Greenbelt Trail System. Staff has also been gathering comments from the Trail Watch user group on a regular basis and has conducted numerous site visits with users and other State and Federal Agencies to identify the highest priority maintenance repairs. Neighbors are continually engaged as the project area extends further northeast along the trail with residential door hangers and PRD Staff outreach. In March of 2017, the project was presented to the Taku/Campbell Community Council. The feedback was entirely positive, in-favor of the project and phasing plan. The Taku/Campbell Community council has been continually made aware of construction schedules and detours.

PROJECT PLAN

To date, the project team has successfully completed rehabilitation of Phase 1 and Phase 2 including the trail area starting at W. Dimond BLVD. and continuing to the west side of the C St. underpass. All additional alternatives have been completed in addition to the base bid contracts. Residual funds from the 2017 Phase 2 project were used to continue engineering design development for Phase 3. Residual funds from phase 3 will be used to develop Phase 4 this fall.

Additionally, a wayfinding signage plan has been developed and will begin implementation with the new mile marker and emergency locate signs starting this fall along the entire trail corridor.

PHASE 3: MID-AUGUST 2018 to SPRING 2019 IMPROVEMENTS


Staff has identified the *highest used* portion of the trail corridor and will begin construction in this region.

Phase 3 construction will include:

Campbell Creek Trail between **76th Avenue at the Taku Park north parking lot to Lynwood Park** is an 8 ½ foot-wide asphalt multi-use recreation trail. The proposed project will repave and reconstruct the existing trail, while adding two (2) feet of soft-surface shoulders on each side of the asphalt. This improvement project will include the rehabilitation/replacement of cracked and heaving asphalt, streambank restoration, bridge repairs, underpasses, amenity upgrades and improved signage and wayfinding.

For more information visit:

Project Website: <http://www.muni.org/Departments/parks/Pages/CampbellCreekTrailImprovements.aspx>



STORM DRAIN IMPROVEMENTS



SUBSURFACE IMPROVEMENTS



SUBSURFACE IMPROVEMENTS




REALIGNMENT AND STREAM BANK IMPROVEMENTS

LEGEND


- REPAVE TRAIL & ADDITION OF JOGGING SHOULDERS
- RECONSTRUCT TRAIL & ADDITION OF JOGGING SHOULDERS
- STREAMBANK STABILIZATION
- DRAINAGE IMPROVEMENTS
- BRIDGE

CAMPBELL CREEK TRAIL

PHASE THREE - 76TH AVENUE TO 64TH AVENUE (POTENTIAL CONSTRUCTION 2018)



DETOUR INFORMATION



LEGEND

-  CAMPBELL CREEK TRAIL
-  TRAIL CLOSURE
-  TRAIL DETOUR

The Campbell Creek Trail is closed north of 76th Avenue to Lynwood Park, starting Wednesday, August 13, 2018.

The Municipality Of Anchorage is Reconstructing and Improving this portion of Campbell Creek Trail with some work extending into summer 2019.

Message signs will direct trail users to suggested detour route for Campbell Creek Trail access.

**PLAN YOUR TRIP ACCORDINGLY,
TRAVEL TIME MAY INCREASE.
THANK YOU FOR YOUR PATIENCE!**



CAMPBELL CREEK TRAIL IMPROVEMENTS

Contact the Municipality of Anchorage Parks & Recreation Department for questions: (907)-343-4355;
Project Website and MAP LINKS: <http://www.muni.org/Departments/parks/Pages/CampbellCreekTrailImprovements.aspx>