Brownfield Coalition Assessment Grant Timeline

Municipality of Anchorage



	Year 1 April 2025 - September 2025	Year 2 October 2025 - September 2026	Year 3 October 2026 - September 2027
Task 1: Project Management and Reporting	Define Direction	Progress Reporting to EPA	
Task 2: Community Outreach & Site Inventory/ Prioritization	Site Inventory & Prioritization	Site Nominations & Eligibility Approval	
	Project Webpage & Fact Sheets	Stakeholder Outreach	1
Task 3: Environmental Site Assessments & Cleanup/Reuse Plans	Phase I & II Environmental Site Assessments		
	Regulated Building Materials Surveys		
	Analysis of Brownfield Cleanup Alternatives (ABCA), Remedial Action Plans (RAPs) & Site Reuse Plans		
Task 4: Area-Wide Planning		Area-Wide Plannin	g
		Pursue Addition	onal Funding Opportunities
		Site Revitalization	on/Redevelopment Activities

