

Public Transportation Department

The Departments mission is to connect our community with safe, reliable transportation options, emphasizing customer service while providing economic, social, and environmental benefits.

PROJECT TIMELINE

Phase 2: **Develop**

Phase 1: **Define**

Project

Scope

Public Involvement Plan

Phase 3:

Public Involvement Events

Phase 4:

Analysis & Draft Report

Phase 5:

Approve Plan!

Winter-Spring 2025

Summer 2025

Autumn 2025

00000 **Winter 25/26**

START

PHASE 1

- Analyze current system
- Updates from TOTM 2020
- Re-assess PTD Needs Values -Desires - Goals
- **Develop Project List**

PHASE 2

Meet people where they are.

Contact community groups & event organizers to request attendance at a variety of upcoming gatherings. Notify public of events we'll attend.

January - April

PHASE 3

Attend:

Festivals - Neighborhood Celebrations - Community Council Meetings - Fairs -Parades - Tablings - and numerous public events throughout the community to encourage as much participation as possible.

April - September

PHASE 4

Prioritize new set of projects after all Phase 3 public involvement has concluded. Draft document available for 45 day public comment period.

October - December

PHASE 5

Finalize all documents, and make them publicly accessible.

January - March





FINISH

