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Since our last meeting Lounsbury and Associates, Inc. have been working on the right‐of‐way issues along 
Glen Alps.    Work has begun to get appraisals going on the properties as well as starting the BIA process 
which will  take quite some  time  to get  through.  Lounsbury and Associations,  Inc. are doing everything 
they  can  on  their  end  to make  sure  things  go  smoothly  and  quickly.  Here  is  a  brief  summary  of  the 
process they are going through: 
  
For the Tabbytite Property – BIA process‐ 

 Obtain Permission to Survey on the Tabbytite property.  There are nine things to 
submit,  one  of  which  is  signed  consent  from  the  land  owners.   Obtaining 
signatures  from  the  land  owners  could  take  several months,  and we  have  to 
have this step complete before moving on. 

 Collect necessary survey and  right‐of‐way  information.   Some survey has been 
completed, but we will need to collect some “clean‐up” data. 

 Complete a Right‐of‐Way application for BIA.  This step  involves  identifying the 
right‐of‐way we want to acquire and the compensation for that property.  The 
compensation  will  be  based  on  an  appraisal,  and  there  is  some  room  for 
negotiation with  the property owner  in  regards  to compensation.  Negotiating 
with the land owners could take several months. 

  
For the non‐BIA property‐MOA process 

 Identify the right‐of‐way we want to acquire.   

 Perform an appraisal of the property. 

 Negotiate with the land owner. 
  
In addition  to  the work above,  Lounsbury and Associations,  Inc. are  checking on  status of prescriptive 
rights along both Glen Alps Road and Canyon Road. 
  
Once  the  right‐of way  has  been  acquired,  they will  have  to  obtain  the  necessary  permits,  finish  the 
geotechnical work, and finalize plans.  The plans will be submitted to MOA for review and approval before 
construction can begin. 


